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ESTIMATE RUN 01/19/2005

ESTIMATE SUMMARY 15:39:00

CONTID: C12460 ESTIMATE NO: 0011 PROG 2002

PCN: 12460-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WEST OF LOVELAND PERCENT TIME:

PROJECT NO: BR 0341-051

WEST OF LOVELAND

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 01/19/2005 DATE TIME STARTED 02/16/2004

9002 N. MOORE RD. DATE LET 11/06/2003 DATE WORK BEGAN

DATE AWARDED 11/26/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/18/2003 DATE ACCEPTED

LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 02/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,139,630.64 PARTICIPATING $ $ 54,135.54

AWARD PROJECT AMT: 2,556,258.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
24,500.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -620.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.87

339.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/1/2005 ??:??:??

5/1/2005 ??:??:??

75.82%

759,198.78

54,135.54

78,635.54

78,014.82

$

$

$

$

2,380,431.86

0.00

2,380,431.86

24,500.00

2,404,931.86

-3,715.84

0.00

2,401,216.02

0.00

AMOUNT DUE 2,401,216.02 78,014.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 78,014.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.900

L S 0.100 1,500.00

15,000.00000 1.000 15,000.00

201-00000

0010 REMOVAL OF TREE CO #3 70.000 64.000

EACH 0.000 0.00

120.00000 64.000 7,680.00

202-00010

0015 REMOVAL OF PIPE 3.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

202-00033

0020 REMOVAL OF DELINEATOR 33.000 0.000

EACH 0.000 0.00

11.20000 0.000 0.00

202-00090

0025 *REMOVAL OF ASPHALT MAT CO #3 15,100.000 14,219.000

SY 0.000 0.00

2.00000 14,219.000 28,438.00

202-00220

0030 *REMOVAL OF PAVEMENT MARKING CO #3 0.000 0.000

SF 0.000 0.00

1.40000 0.000 0.00

202-00250

0035 REMOVAL OF GROUND SIGN 7.000 4.000

EACH 0.000 0.00

40.00000 4.000 160.00

202-00810

0040 *REMOVAL OF FENCE 0.000 0.000

LF 0.000 0.00

0.86000 0.000 0.00

202-01000

0045 REMOVAL OF GUARDRAIL TYPE 3 CO #3 869.000 723.000

LF 0.000 0.00

1.65000 723.000 1,192.95

202-01130

0050 REMOVAL OF END ANCHORAGE CO #3 8.000 8.000

EACH 0.000 0.00

77.00000 8.000 616.00

202-01300

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CO #3 13,347.000 9,885.000

CY 0.000 0.00

5.93000 9,885.000 58,618.05

203-00060
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 20.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01500

0065 BACKHOE 20.000 1.000

HOUR 1.000 123.00

123.00000 2.000 246.00

203-01510

0070 POTHOLING 13.000 13.000

HOUR 0.000 0.00

175.00000 13.000 2,275.00

203-01597

0075 BED COURSE MATERIAL 779.000 0.000

CY 85.000 2,295.00

27.00000 85.000 2,295.00

206-01000

0080 TOPSOIL 1,213.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

207-00205

0085 WETLAND TOPSOIL 120.000 0.000

CY 0.000 0.00

11.00000 0.000 0.00

207-00305

0090 STOCKPILE WETLAND TOPSOIL 120.000 0.000

CY 0.000 0.00

9.00000 0.000 0.00

207-00310

0095 EROSION LOG CO #3 1,075.000 0.000

LF 0.000 0.00

6.32000 0.000 0.00

208-00005

0100 EROSION BALES (WEED FREE) CO #3 249.000 61.000

EACH 0.000 0.00

10.51000 61.000 641.11

208-00011

0105 SILT FENCE CO #3 1,000.000 791.000

LF 0.000 0.00

1.80000 791.000 1,423.80

208-00020

0110 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

208-00045
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STORM DRAIN INLET PROTECTION 50.000 50.000

LF 0.000 0.00

8.00000 50.000 400.00

208-00051

0120 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

208-00070

0125 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

208-00100

0130 EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.000 0.00

8.00000 0.750 6.00

208-00200

0135 RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

210-00011

0140 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

195.00000 0.000 0.00

210-00012

0145 RESET LIGHT STANDARD 0.000 0.000

EACH 0.000 0.00

3,356.00000 0.000 0.00

210-00750

0150 RESET GROUND SIGN 13.000 0.000

EACH 0.000 0.00

84.00000 0.000 0.00

210-00810

0155 *RESET GATE 6.000 0.000

EACH 0.000 0.00

99.00000 0.000 0.00

210-01011

0160 RESET GUARDRAIL TYPE 3 CO #3 0.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

210-01130

0165 RESET END ANCHORAGE CO #3 2.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-01200
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RELAY RIPRAP CO #3 0.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

210-02900

0175 ADJUST VALVE BOX (SPECIAL) 2.000 0.000

EACH 0.000 0.00

576.00000 0.000 0.00

210-04051

0180 SEEDING (NATIVE) CO #3 4.000 0.000

ACRE 0.000 0.00

374.00000 0.000 0.00

212-00006

0185 MULCHING (WEED FREE HAY) CO #3 4.000 0.000

ACRE 0.000 0.00

520.00000 0.000 0.00

213-00002

0190 MULCH TACKIFIER CO #3 450.000 0.000

LB 0.000 0.00

1.80000 0.000 0.00

213-00061

0195 LANDSCAPE BOULDER CO #3 0.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

213-00700

0200 LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

6,050.00000 0.000 0.00

214-00000

0205 DECIDUOUS TREE (1 INCH CALIPER) 15.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

214-00210

0210 DECIDUOUS TREE (2 INCH CALIPER) 15.000 0.000

EACH 0.000 0.00

201.00000 0.000 0.00

214-00220

0215 DECIDUOUS SHRUB (5 GALLON CONTAINER) 200.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

214-00350

0220 BRUSH LAYER CUTTING 250.000 0.000

EACH 0.000 0.00

2.90000 0.000 0.00

214-01010
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 SOIL RETENTION BLANKET (PLASTIC) 900.000 0.000

SY 0.000 0.00

6.05000 0.000 0.00

216-00035

0230 SOIL RETENTION BLANKET (STRAW/COCONUT) CO #3 3,485.000 37.000

SY 0.000 0.00

1.42000 37.000 52.54

216-00041

0235 HERBICIDE TREATMENT 3,000.000 0.000

SY 0.000 0.00

0.31000 0.000 0.00

217-00000

0240 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.300

L S 0.000 0.00

9,250.00000 0.300 2,775.00

250-00010

0245 *AGGREGATE BASE COURSE (CLASS 6) 5,500.000 5,114.350

TON 0.000 0.00

14.75000 5,114.350 75,436.66

304-06000

0250 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 86.390

TON 0.000 0.00

130.00000 86.390 11,230.70

403-00720

0255 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
CO #3

4,400.000 3,401.590

TON 0.000 0.00

40.00000 3,401.590 136,063.60

403-33721

0260 GEOTEXTILE (SEPARATOR) (CLASS A) 1,600.000 1,449.000

SY 0.000 0.00

3.95000 1,449.000 5,723.55

420-00130

0265 RIPRAP (12 INCH) 250.000 169.000

CY 0.000 0.00

36.50000 169.000 6,168.50

506-00212

0270 RIPRAP (18 INCH) 1,524.000 0.000

CY 416.000 15,392.00

37.00000 416.000 15,392.00

506-00218

0275 RIPRAP (36 INCH) 3,644.000 0.000

CY 0.000 0.00

45.00000 0.000 0.00

506-00236
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 18 INCH CORRUGATED STEEL PIPE 135.000 0.000

LF 0.000 0.00

32.00000 0.000 0.00

603-10180

0285 24 INCH CORRUGATED STEEL PIPE CO #3 8.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

603-10240

0290 18 INCH STEEL END SECTION 6.000 0.000

EACH 0.000 0.00

340.00000 0.000 0.00

603-30018

0295 24 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

509.00000 0.000 0.00

603-30024

0300 INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

604-00305

0305 GUARDRAIL TYPE 3 (6-3 POST SPACING) CO #3 869.000 0.000

LF 0.000 0.00

10.90000 0.000 0.00

606-00301

0310 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

708.00000 0.000 0.00

606-01370

0315 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

606-01385

0320 *TRANSITION TYPE 3L 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

606-01395

0325 END ANCHORAGE (NONFLARED) CO #3 8.000 0.000

EACH 0.000 0.00

1,811.00000 0.000 0.00

606-02003

0330 *END POST 19.000 0.000

EACH 0.000 0.00

127.00000 0.000 0.00

607-00005
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CORNER AND LINE BRACE POST 17.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

607-00010

0340 FENCE BARBED WIRE WITH METAL POSTS CO #3 2,000.000 0.000

LF 0.000 0.00

1.28000 0.000 0.00

607-01000

0345 FENCE WIRE WITH METAL POSTS CO #3 630.000 0.000

LF 0.000 0.00

1.17000 0.000 0.00

607-01050

0350 FENCE (PLASTIC) 1,500.000 1,066.000

LF 0.000 0.00

1.95000 1,066.000 2,078.70

607-11525

0355 *DELINEATOR (TYPE I) 25.000 0.000

EACH 0.000 0.00

15.66000 0.000 0.00

612-00001

0360 *DELINEATOR (TYPE II) 12.000 0.000

EACH 0.000 0.00

17.90000 0.000 0.00

612-00002

0365 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003

0370 *SIGN PANEL (CLASS I) 37.440 0.000

SF 0.000 0.00

16.00000 0.000 0.00

614-00011

0375 *SIGN PANEL (CLASS II) 22.000 0.000

SF 0.000 0.00

17.00000 0.000 0.00

614-00012

0380 *STEEL SIGN POST (2 INCH ROUND) 43.000 0.000

LF 0.000 0.00

8.50000 0.000 0.00

614-01502

0385 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 64.000 0.000

LF 0.000 0.00

26.00000 0.000 0.00

614-01582



CONTID: C12460 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 DETOUR CULVERT PIPE CO #3 0.000 0.000

L S 0.000 0.00

50,000.00000 0.000 0.00

617-03000

0395 WATER LINE (SPECIAL) CO #3 0.000 0.000

L S 0.000 0.00

26,200.00000 0.000 0.00

619-00010

0400 DETOUR PAVEMENT CO #3 0.000 0.000

SY 0.000 0.00

9.64000 0.000 0.00

621-00450

0405 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

30,000.00000 0.950 28,500.00

625-00000

0410 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

109,000.00000 1.000 109,000.00

626-00000

0415 *PAVEMENT MARKING PAINT CO #3 64.000 32.000

GAL 0.000 0.00

45.00000 32.000 1,440.00

627-00001

0420 *EPOXY PAVEMENT MARKING 3,200.000 0.000

SF 0.000 0.00

0.68000 0.000 0.00

627-00004

0425 *FLAGGING 3,400.000 2,936.000

HOUR 63.500 1,270.00

20.00000 2,999.500 59,990.00

630-00000

0430 *TRAFFIC CONTROL INSPECTION 120.000 77.000

DAY 19.000 1,900.00

100.00000 96.000 9,600.00

630-00007

0435 *TRAFFIC CONTROL MANAGEMENT CO #3 200.000 134.000

DAY 16.000 5,120.00

320.00000 150.000 48,000.00

630-00012

0440 *FLASHING BEACON (SOLAR) 10.000 9.000

EACH 0.000 0.00

654.00000 9.000 5,886.00

630-80002
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

84.00000 3.600 302.40

630-80335

0450 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.800

EACH 0.000 0.00

175.00000 1.800 315.00

630-80336

0455 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

630-80337

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CO #3 93.000 77.400

EACH 0.000 0.00

33.00000 77.400 2,554.20

630-80341

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CO #3 56.000 50.400

EACH 0.000 0.00

58.00000 50.400 2,923.20

630-80342

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CO #3 20.000 18.000

EACH 0.000 0.00

90.00000 18.000 1,620.00

630-80343

0475 *DRUM CHANNELIZING DEVICE CO #3 30.000 27.000

EACH 0.000 0.00

32.00000 27.000 864.00

630-80360

0480 CONCRETE BARRIER (TEMPORARY) CO #3 1,540.000 1,386.000

LF 0.000 0.00

10.00000 1,386.000 13,860.00

630-80370

0485 *TRAFFIC CONE 80.000 55.800

EACH 0.000 0.00

11.00000 55.800 613.80

630-80380

0490 *CHANNELIZING DEVICE (FIXED) 0.000 0.000

EACH 0.000 0.00

56.00000 0.000 0.00

630-80391

0495 TRAFFIC SIGNAL (TEMPORARY) CO #3 0.000 0.000

EACH 0.000 0.00

44,000.00000 0.000 0.00

630-86810
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0505 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0510 F/A ON-THE-JOB TRAINEE 800.000 267.600

F A 0.000 0.00

1.00000 267.600 267.60

700-70023

0515 F/A QUALITY INCENTIVE PAYMENT 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0520 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0525 F/A OBTAIN POWER FROM 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

0530 F/A EROSION CONTROL 33,000.000 31,773.950

F A 0.000 0.00

1.00000 31,773.950 31,773.95

700-70380

0770 PORT MESG PANEL CO #3 50.000 50.000

DAY 0.000 0.00

117.00000 50.000 5,850.00

630-80359

0785 ADDED ITEM (HOUR)/ UNIFORM TRAFFIC CONTROL MCR1 99.000 0.000

HOUR 99.000 3,960.00

40.00000 99.000 3,960.00

900-00010

0790 ADDED ITEM (LUMP SUM)/ LCR29 BRIDGE SHORING MCR1 1.000 0.000

L S 1.000 7,627.62

7,627.62000 1.000 7,627.62

900-00014

0795 6 IN PP UNDERDRAIN 6-IN PERFORATED PIPE UNDERDRAIN MCR
1

200.000 0.000

LF 200.000 4,400.00

22.00000 200.000 4,400.00

605-00060
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0800 ADDED ITEM (SQUARE YARD)/ SUBGRADE REINFORCEMENT MCR1 908.000 0.000

SY 908.000 6,083.60

6.70000 908.000 6,083.60

900-00022

CAT 0200 $49,671.22 721,144.53CURRENT AMT 1,466,976.11 $$

CAT NO0300 STRUCTURE NO. C-16-DA 

0535 REMOVAL OF BRIDGE CO #3 0.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00

202-00400

0540 STRUCTURE EXCAVATION CO #3 0.000 0.000

CY 0.000 0.00

6.00000 0.000 0.00

206-00000

0545 STRUCTURE BACKFILL (CLASS 1) CO #3 0.000 0.000

CY 0.000 0.00

28.00000 0.000 0.00

206-00100

0550 STRUCTURE BACKFILL (CLASS 2) CO #3 0.000 0.000

CY 0.000 0.00

7.00000 0.000 0.00

206-00200

0555 MECHANICAL REINFORCEMENT OF SOIL CO #3 0.000 0.000

CY 0.000 0.00

12.75000 0.000 0.00

206-00360

0560 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
CO #3

0.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

403-33721

0565 DRILLED CAISSON (30 INCH) CO #3 0.000 0.000

LF 0.000 0.00

140.00000 0.000 0.00

503-00030

0570 DRILLED CAISSON (42 INCH) CO #3 0.000 0.000

LF 0.000 0.00

220.00000 0.000 0.00

503-00042

0575 BEARING DEVICE (TYPE I) CO #3 0.000 0.000

EACH 0.000 0.00

214.00000 0.000 0.00

512-00101
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-16-DA 

0580 BRIDGE DRAIN CO #3 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

513-00600

0585 WATERPROOFING (MEMBRANE) CO #3 0.000 0.000

SY 0.000 0.00

9.72000 0.000 0.00

515-00120

0590 BRIDGE EXPANSION DEVICE (0-4 INCH) CO #3 0.000 0.000

LF 0.000 0.00

107.00000 0.000 0.00

518-01004

0595 CONCRETE CLASS D (BRIDGE) CO #3 0.000 0.000

CY 0.000 0.00

260.00000 0.000 0.00

601-03040

0600 CONCRETE CLASS D (WALL) CO #3 0.000 0.000

CY 0.000 0.00

280.00000 0.000 0.00

601-03050

0605 STRUCTURAL CONCRETE COATING CO #3 0.000 0.000

SF 0.000 0.00

1.60000 0.000 0.00

601-40301

0610 REINFORCING STEEL CO #3 10,820.000 0.000

LB 0.000 0.00

0.45000 0.000 0.00

602-00000

0615 REINFORCING STEEL (EPOXY COATED) CO #3 0.000 0.000

LB 0.000 0.00

0.58000 0.000 0.00

602-00020

0620 BRIDGE RAIL TYPE 10M(SPECIAL)(INSTALL ONLY) CO #3 0.000 0.000

LF 0.000 0.00

40.00000 0.000 0.00

606-11033

0625 8 INCH ELECTRICAL CONDUIT CO #3 0.000 0.000

LF 0.000 0.00

29.00000 0.000 0.00

613-00800

0630 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 
CO #3

0.000 0.000

SF 0.000 0.00

33.00000 0.000 0.00

618-01992
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-16-DA 

0750 F/A ENGINEERING SERVICES (HYDRAULIC ANALYSIS) MCR 1 4,205.460 4,205.460

F A 0.000 0.00

1.00000 4,205.460 4,205.46

700-70034

0760 *ADDED ITEM (LUMP SUM)/ BRIDGE STR C-16-DA & C-16-DD 
CO#3

1.080 1.077

L S 0.003 4,464.32

1,488,108.00000 1.080 1,607,156.64

900-00014

0760 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS (60"X26") 0.000

SF 0.000 0.00

28.05000 0.000 0.00

0760 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS (60"X26") 0.000

SF 0.000 0.00

22.45747 0.000 0.00

0760 MATERIAL ALLOWANCE GIRDER BEARING PADS 0.000

EACH 0.000 0.00

148.50000 0.000 0.00

0765 ADDED ITEM (DOLLAR)/ VECP COST SHARING CO#3 8,498.210 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0780 F/A ENGR SRVCS (RETAIN WALL) MCR 4,565.000 4,565.000

F A 0.000 0.00

1.00000 4,565.000 4,565.00

700-70034

CAT 0300 $4,464.32 1,615,927.10CURRENT AMT 1,629,294.31 $$

CAT NO0301 STRUCTURE NO. C-16-DD 

0635 REMOVAL OF BRIDGE CO #3 0.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00

202-00400

0640 STRUCTURE EXCAVATION CO #3 0.000 0.000

CY 0.000 0.00

6.00000 0.000 0.00

206-00000

0645 STRUCTURE BACKFILL (CLASS 1) CO #3 0.000 0.000

CY 0.000 0.00

28.00000 0.000 0.00

206-00100
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-16-DD 

0650 STRUCTURE BACKFILL (CLASS 2) CO #3 0.000 0.000

CY 0.000 0.00

7.00000 0.000 0.00

206-00200

0655 MECHANICAL REINFORCEMENT OF SOIL CO #3 0.000 0.000

CY 0.000 0.00

12.75000 0.000 0.00

206-00360

0660 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
CO #3

0.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

403-33721

0665 DRILLED CAISSON (30 INCH) CO #3 0.000 0.000

LF 0.000 0.00

140.00000 0.000 0.00

503-00030

0670 DRILLED CAISSON (42 INCH) CO #3 0.000 0.000

LF 0.000 0.00

220.00000 0.000 0.00

503-00042

0675 BEARING DEVICE (TYPE I) CO #3 0.000 0.000

EACH 0.000 0.00

214.00000 0.000 0.00

512-00101

0680 BRIDGE DRAIN CO #3 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

513-00600

0685 WATERPROOFING (MEMBRANE) CO #3 0.000 0.000

SY 0.000 0.00

9.72000 0.000 0.00

515-00120

0690 BRIDGE EXPANSION DEVICE (0-4 INCH) CO #3 0.000 0.000

LF 0.000 0.00

107.00000 0.000 0.00

518-01004

0695 CONCRETE CLASS D (BRIDGE) CO #3 0.000 0.000

CY 0.000 0.00

260.00000 0.000 0.00

601-03040

0700 CONCRETE CLASS D (WALL) CO #3 0.000 0.000

CY 0.000 0.00

280.00000 0.000 0.00

601-03050
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-16-DD 

0705 STRUCTURAL CONCRETE COATING CO #3 0.000 0.000

SF 0.000 0.00

1.60000 0.000 0.00

601-40301

0710 REINFORCING STEEL CO #3 0.000 0.000

LB 0.000 0.00

0.45000 0.000 0.00

602-00000

0715 REINFORCING STEEL (EPOXY COATED) CO #3 0.000 0.000

LB 0.000 0.00

0.58000 0.000 0.00

602-00020

0720 BRIDGE RAIL TYPE 10M CO #3 0.000 0.000

LF 0.000 0.00

75.00000 0.000 0.00

606-11030

0720 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000

LF 490.000 24,500.00

50.00000 490.000 24,500.00

0725 8 INCH ELECTRICAL CONDUIT CO #3 0.000 0.000

LF 0.000 0.00

29.00000 0.000 0.00

613-00800

0730 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 
CO #3

0.000 0.000

SF 0.000 0.00

33.00000 0.000 0.00

618-01992

0755 F/A WATER LINES MCR 1 1,560.220 1,560.220

F A 0.000 0.00

1.00000 1,560.220 1,560.22

700-70270

0775 ADDED ITEM (LUMP SUM)/ SPREAD FOOTINGS MCR 1.000 1.000

L S 0.000 0.00

300.00000 1.000 300.00

900-00014

CAT 0301 $24,500.00 26,360.22CURRENT AMT 1,860.22 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0735 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00002
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PCN: 12460-BID ESTIMATE RUN 01/19/2005

PROJECT: BR 0341-051 ESTIMATE NO: 0011 15:39:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0740 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012

0745 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

3,500.00000 3.000 10,500.00

620-00020

CAT 0400 $0.00 41,500.00CURRENT AMT 41,500.00 $$

PROJECT TOTAL 78,635.54 $ 2,404,931.85CURRENT AMT 3,139,630.64 $$


